

# Change Order No. 3

Date of Issuance: April 12, 2018

Effective Date: April 12, 2018

|  |   |   |
|--|---|---|
| Project:<br><u>Southport Park Project</u>                      | Owner:<br><u>City of Southport, Indiana</u> | Owner's Contract No.:                     |
| Contract:<br><u>Southport Park Project, Southport, Indiana</u> |   | Date of Contract:<br><u>Feb. 15, 2018</u> |
| Contractor:<br><u>SCS Construction Services, Inc.</u>          |   | Engineer's Project No.:                   |

**The Contract Documents are modified as follows upon execution of this Change Order:**

Description:

Additional poured in place playground surface due to increased fall height of swing. See the attached price proposal for a detailed description of work.

The price for the proposed equipment is an increase of \$3,645.65. No change in contract time will occur as a result of this change order.

**Attachments (list documents supporting change):**

Price Proposal from SCS Construction Services, Inc.

**CHANGE IN CONTRACT PRICE:**

**CHANGE IN CONTRACT TIMES:**

Original Contract Price:

\$197,079.48

Increase from previously approved  
Change Orders No. 1 to No. 2:

\$25,236.00

Contract Price prior to this Change Order:

\$222,315.48

Increase of this Change Order:

\$3,645.65

Contract Price incorporating this Change Order:

\$225,961.13

Original Contract Times:  Working days  Calendar days

Substantial completion (days or date): N/A

Ready for final payment (days or date): N/A

~~Increase~~~~Decrease~~ from previously approved Change Orders  
No. \_\_\_\_\_ to No. \_\_\_\_\_:

Substantial completion (days): N/A

Ready for final payment (days): N/A

Contract Times prior to this Change Order:

Substantial completion (days or date): N/A

Ready for final payment (days or date): N/A

~~Increase~~~~Decrease~~ of this Change Order:

Substantial completion (days or date): N/A

Ready for final payment (days or date): \_\_\_\_\_

Contract Times with all approved Change Orders:

Substantial completion (days or date): N/A

Ready for final payment (days or date): N/A

RECOMMENDED:

By: 

Engineer (Authorized Signature)

Date: 4-11-2018

Approved by Funding Agency (if applicable): \_\_\_\_\_

ACCEPTED:

By: \_\_\_\_\_

Owner (Authorized Signature)

Date: \_\_\_\_\_

ACCEPTED:

By: \_\_\_\_\_

Contractor (Authorized Signature)

Date: \_\_\_\_\_

Date: \_\_\_\_\_



March 26th, 2018

RE: Southport Park (Solo Swing)

Dear John,

Pursuant to your request, we propose to increase the rubber playing surface for the sensory spinning seat from a four-foot fall height to the eight-foot fall height depth for the sum of \$3,645.65. The following is a breakdown of our request:

Includes

- Additional 339.13 sqft of Rubber surface at \$10.75 sqft

Should you have any questions, please feel free to contact me.

Sincerely,  
SCS Construction Services, Inc.

*Blake Bennett*

Blake Bennett  
Project Manager