

Change Order No. 1

Date of Issuance: Feb. 13, 2018

Effective Date: Feb. 19, 2018

Project: <u>Southport Park Project</u>	Owner: <u>City of Southport, Indiana</u>	Owner's Contract No.:
Contract: <u>Southport Park Project, Southport, Indiana</u>		Date of Contract: <u>Feb. 15, 2018</u>
Contractor: <u>SCS Construction Services, Inc.</u>		Engineer's Project No.:

The Contract Documents are modified as follows upon execution of this Change Order:

Description:

Proposed bank stabilization work along Little Buck Creek. See the attached price proposal for a detailed description of work.

The price for the proposed bank stabilization work is an increase of \$18,000.00. No change in contract time will occur as a result of this change order.

Attachments (list documents supporting change):

Price Proposal from SCS Construction Services, Inc.

CHANGE IN CONTRACT PRICE:

CHANGE IN CONTRACT TIMES:

Original Contract Price:

\$197,079.48

{Increase} {Decrease} from previously approved Change Orders No. N/A to No. N/A:

\$N/A

Contract Price prior to this Change Order:

\$197,079.48

Increase of this Change Order:

\$18,000.00

Contract Price incorporating this Change Order:

\$215,079.48

Original Contract Times: Working days Calendar days

Substantial completion (days or date): N/A

Ready for final payment (days or date): N/A

{Increase} {Decrease} from previously approved Change Orders No. _____ to No. _____:

Substantial completion (days): N/A

Ready for final payment (days): N/A

Contract Times prior to this Change Order:

Substantial completion (days or date): N/A

Ready for final payment (days or date): N/A

{Increase} {Decrease} of this Change Order:

Substantial completion (days or date): N/A

Ready for final payment (days or date): _____

Contract Times with all approved Change Orders:

Substantial completion (days or date): N/A

Ready for final payment (days or date): N/A

RECOMMENDED:

By: [Signature]

Engineer (Authorized Signature)

Date: 2/13/2018

Approved by Funding Agency (if applicable): _____

ACCEPTED:

By: _____

Owner (Authorized Signature)

Date: _____

ACCEPTED:

By: [Signature]

Contractor (Authorized Signature)

Date: 2/13/2018

Date: _____



February 12, 2018

Mr. John Ellison
Kieser Consulting Group, LLC
9120 Otis Avenue, Suite 103
Lawrence, Indiana 46216

RE: Southport Park Project
Bank Stabilization

Dear John,

Pursuant to your request, we are presenting our price of \$18,000 for the bank stabilization work. Our price is qualified as follows:

1. Two sections of stabilization, one 60' section and one 120' section. These sections were established by Kieser Consulting Group and SCS Construction, using metal fence posts fence posts set today at our onsite meeting.
2. We will cut off all small trees and other growth at the existing grade.
3. We will use export soil from the new basketball court to fill in areas along the bank. Importing soil is excluded from this proposal.
4. Standard riprap will be used with an average depth of 18".
5. There are a total of 4 trees to be removed. These trees were marked today with orange flagging.
6. Fence relocation is excluded from this proposal.

Should you have any questions, please feel free to contact me.

Sincerely,

A handwritten signature in black ink, appearing to read 'Scott W. Kennell', written in a cursive style.

Scott W. Kennell, President
SCS Construction Services, Inc.