

Change Order

No. ~~7~~ 5

Date of Issuance: April 12, 2018 Effective Date: April 12, 2018

Project: Southport Park Project	Owner: City of Southport, Indiana	Owner's Contract No.:
Contract: Southport Park Project, Southport, Indiana		Date of Contract: Feb. 15, 2018
Contractor: SCS Construction Services, Inc.		Engineer's Project No.:

The Contract Documents are modified as follows upon execution of this Change Order:

Description:
 This change is to replace all gutters and downspouts on the shelter house.
 See the attached price proposal for a detailed description of work.

Attachments (list documents supporting change):
 Price Proposal from SCS Construction Services, Inc.

CHANGE IN CONTRACT PRICE:	CHANGE IN CONTRACT TIMES:
Original Contract Price: \$197,079.48	Original Contract Times: <input type="checkbox"/> Working days <input type="checkbox"/> Calendar days Substantial completion (days or date): N/A Ready for final payment (days or date): N/A
Increase from previously approved Change Orders No. 1 to No. 6: \$30,842.65	Increase Decrease from previously approved Change Orders No. ___ to No. ___: Substantial completion (days): N/A Ready for final payment (days): N/A
Contract Price prior to this Change Order: \$227,922.13	Contract Times prior to this Change Order: Substantial completion (days or date): N/A Ready for final payment (days or date): N/A
Increase of this Change Order: \$1,407.00	Increase Decrease of this Change Order: Substantial completion (days or date): N/A Ready for final payment (days or date):
Contract Price incorporating this Change Order: \$229,329.13	Contract Times with all approved Change Orders: Substantial completion (days or date): N/A Ready for final payment (days or date): N/A

RECOMMENDED: By: _____ Engineer (Authorized Signature)	ACCEPTED: By: _____ Owner (Authorized Signature)	ACCEPTED: By: _____ Contractor (Authorized Signature)
Date: _____	Date: _____	Date: _____
Approved by Funding Agency (if applicable): _____	_____	Date: _____



April, 4th, 2018

Mr. John Ellison
Kieser Consulting Group, LLC
9120 Otis Avenue, Suite 103
Lawrence, Indiana 46216

RE: Southport Park Project

Dear John,

Pursuant to your request, we propose to furnish and install new Gutters and Downspouts on the shelter building for the sum of \$1,407.00.

Should you have any questions, please feel free to contact me.

Sincerely,

A handwritten signature in black ink, appearing to read 'Blake Bennett', written in a cursive style.

Blake Bennett
Project Manager
SCS Construction Services, Inc.