

# Change Order No. 2

Date of Issuance: Feb. 13, 2018

Effective Date: Feb. 19, 2018

Project: <u>Southport Park Project</u>	Owner: <u>City of Southport, Indiana</u>	Owner's Contract No.:
Contract: <u>Southport Park Project, Southport, Indiana</u>		Date of Contract: <u>Feb. 15, 2018</u>
Contractor: <u>SCS Construction Services, Inc.</u>		Engineer's Project No.:

**The Contract Documents are modified as follows upon execution of this Change Order:**

Description:

Additional playground equipment. See the attached price proposal for a detailed description of work.

The price for the proposed equipment is an increase of \$7,236.00. No change in contract time will occur as a result of this change order.

**Attachments (list documents supporting change):**

Price Proposal from SCS Construction Services, Inc.

**CHANGE IN CONTRACT PRICE:**

**CHANGE IN CONTRACT TIMES:**

Original Contract Price:

\$197,079.48

Increase from previously approved  
Change Orders No. 1 to No. 1:

\$18,000.00

Contract Price prior to this Change Order:

\$215,079.48

Increase of this Change Order:

\$7,236.00

Contract Price incorporating this Change Order:

\$222,315.48

Original Contract Times:

Working days     Calendar days

Substantial completion (days or date): N/A

Ready for final payment (days or date): N/A

~~{Increase}~~ ~~{Decrease}~~ from previously approved Change Orders  
No.      to No.     :

Substantial completion (days): N/A

Ready for final payment (days): N/A

Contract Times prior to this Change Order:

Substantial completion (days or date): N/A

Ready for final payment (days or date): N/A

~~{Increase}~~ ~~{Decrease}~~ of this Change Order:

Substantial completion (days or date): N/A

Ready for final payment (days or date):     

Contract Times with all approved Change Orders:

Substantial completion (days or date): N/A

Ready for final payment (days or date): N/A

**RECOMMENDED:**

By: [Signature]

Engineer (Authorized Signature)

Date: 2/13/2018

Approved by Funding Agency (if applicable):

**ACCEPTED:**

By: \_\_\_\_\_

Owner (Authorized Signature)

Date: \_\_\_\_\_

**ACCEPTED:**

By: [Signature]

Contractor (Authorized Signature)

Date: 2/13/2018

Date: \_\_\_\_\_



February 2, 2018

Mr. John Ellison  
Kieser Consulting Group, LLC  
9120 Otis Avenue, Suite 103  
Lawrence, Indiana 46216

RE: Southport Park Project

Dear John,

Pursuant to your request, we propose to furnish and install one (1) Sensory Spinning Seat and one (1) Solo Swing for a total price of \$7,236.00.

Should you have any questions, please feel free to contact me.

Sincerely,

A handwritten signature in black ink, appearing to read 'Scott W. Kennell', written in a cursive style.

Scott W. Kennell, President  
SCS Construction Services, Inc.